COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 09/ 2021

ESTI MATE SUMVARY 09: 46: 11
CONTI D C24212 ESTI MATE NO. 0001 PROG SPEC YR: 2005
PCN: 24212-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 1.0 DAYS TIME ALLOW 116 WORK DAYS
Rl ADA CURB RAMPS CMGC PKG 2 PERCENT TI ME: 0.86 ORI G TIME ALLOW 116 WORK DAYS
PROJECT NO. CR100- 355
Rl ADA CURB RAMPS CMGC PKG 2
NAMVE OF ROAD:
PROJECT COUNTI ES: DENVER ADANS
CONTRACTOR:
I HC Scott, Inc. PAY PERI OD ENDI NG 08/ 30/ 2021 DATE TI ME STARTED 08/30/2021
P. O BOX 4356 DATE LET 06/ 25/ 2021 DATE WORK BEGAN 08/ 30/ 2021
DATE AWARDED 06/ 25/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/26/2021 DATE ACCEPTED
ENGLEWOOD CO 80155- 43! (303) 790- 9100 DATE NOTI CE TO PROCEED 08/ 30/ 2021
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 1, 819, 495. 30 PARTI Cl PATI NG $ 0.00 $ 0. 00
AWARD PRQJECT AM: $ 1, 619, 495. 30 NON- PARTI Cl PATI NG 1, 251. 90 1,251.90
PERCENT COMPLETE: 0.07% TOTAL EARNI NGS 1, 251. 90 1,251.90
FUNDS AVAI LABLE: $ 1,818, 243.40 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 251. 90 1, 251. 90
TOTAL CLAI MS: $ 0.00 RETAI NAGE -37.56 -37.56
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1,214.34 1,214.34
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 1,214. 34 1,214.34
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,214.34

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C24212 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 24212-BID ESTI MATE RUN 09/ 09/ 2021
PRQJECT: CR100- 355 ESTI MATE NO 0001 09: 46: 11
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 000
LS 0. 000 0.00
14, 820. 41000 0. 000 0. 00
0010 202-00200 Renoval of Sidewal k 1, 819. 000 0. 000
SY 0. 000 0. 00
50. 18000 0. 000 0.00
0015 202- 00203 Renoval of Curb and Gutter 1, 591. 000 0. 000
LF 0. 000 0.00
19. 02000 0. 000 0. 00
0020 202-00210 Renoval of Concrete Pavenent 47.000 0. 000
SY 0. 000 0. 00
55. 77000 0. 000 0.00
0025 202- 00220 Renoval of Asphalt Mat 20. 000 0. 000
5% 0. 000 0.00
55. 39000 0. 000 0. 00
0030 202-00250 Renoval of Pavenent Marking 870. 000 0. 000
SF 0. 000 0. 00
1. 61000 0. 000 0.00
0035 202-00827 Renoval of Pull Box 26. 000 0. 000
EACH 0. 000 0.00
1, 267. 35000 0. 000 0. 00
0040 202-00830 Renoval of Traffic Signal Face 3. 000 0. 000
EACH 0. 000 0. 00
325. 26000 0. 000 0.00
0045 202-00860 Renoval of Pedestrian Push Button 6. 000 0. 000
EACH 0. 000 0.00
930. 71000 0. 000 0. 00
0050 203-00050 Unsui tabl e Materi al 100. 000 0. 000
cY 0. 000 0. 00
165. 23000 0. 000 0.00
0055 203-01597 Pot hol i ng 80. 000 0. 000
HOUR 0. 000 0. 00

277.83000 0. 000 0. 00



CONTI D: C24212 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 24212-BI D ESTI MATE RUN 09/ 09/ 2021
PRQIECT: CR100- 355 ESTI MATE NO 0001 09: 46: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208- 00090 Erosion Control (Curb Ranp) 130. 000 0. 000
EACH 0. 000 0. 00
625. 36000 0. 000 0. 00
0065 210-00810 Reset Ground Sign 4.000 0. 000
EACH 0. 000 0. 00
270. 07000 0. 000 0. 00
0070 210-00827 Reset Pul | Box 1. 000 0. 000
EACH 0. 000 0. 00
2,893. 79000 0. 000 0. 00
0075 210-00860 Reset Pedestrian Push Button 5. 000 0. 000
EACH 0. 000 0. 00
1, 183. 45000 0. 000 0. 00
0080 210-02806 Ginding: Slope Correction 20. 000 0. 000
SF 0. 000 0. 00
59. 47000 0. 000 0. 00
0085 210-04010 Adj ust Manhol e 2.000 0. 000
EACH 0. 000 0. 00
1, 041. 39000 0. 000 0. 00
0090 304-06000 Aggregate Base Course (C ass 6) 500. 000 0. 000
TON 0. 000 0. 00
40. 76000 0. 000 0. 00
0095 403-00720 Hot M x Asphalt (Patching) (Asphalt) 52. 000 0. 000
TON 0. 000 0. 00
215. 37000 0. 000 0. 00
0100 412-01000 Concrete Pavenment (10 Inch) 35. 000 0. 000
Sy 0. 000 0. 00
232. 66000 0. 000 0. 00
0105 412-01120 Concrete Pavenent (11 Inch) (Fast Track) 15. 000 0. 000
SY 0. 000 0. 00
250. 56000 0. 000 0. 00
0110 607-11525 Fence (Plastic) 100. 000 0. 000
LF 0. 000 0. 00

5. 44000 0. 000 0. 00



CONTI D: C24212 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 24212-BI D ESTI MATE RUN 09/ 09/ 2021
PRQIECT: CR100- 355 ESTI MATE NO 0001 09: 46: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 608-00000 Concrete Sidewal k 190. 000 0. 000
Sy 0. 000 0. 00
108. 98000 0. 000 0. 00
0120 608-00010 Concrete Curb Ranp 1, 673. 000 0. 000
SY 0. 000 0. 00
137. 47000 0. 000 0. 00
0125 608-00015 Det ect abl e War ni ngs 150. 000 0. 000
SF 0. 000 0. 00
67. 04000 0. 000 0. 00
0130 609-20010 Curb Type 2 (Section B) 49. 000 0. 000
LF 0. 000 0. 00
24. 92000 0. 000 0. 00
0135 609-21010 Curb and Gutter Type 2 (Section |-B) 142. 000 0. 000
LF 0. 000 0. 00
31. 53000 0. 000 0. 00
0140 609-21020 Curb and Gutter Type 2 (Section I1-B) 1, 269. 000 0. 000
LF 0. 000 0. 00
45. 74000 0. 000 0. 00
0145 610- 00030 Medi an Cover Material (Concrete) 18. 000 0. 000
SF 0. 000 0. 00
222. 36000 0. 000 0. 00
0150 612-00001 Del i neator (Type 1) 5. 000 0. 000
EACH 0. 000 0. 00
37. 33000 0. 000 0. 00
0155 612-00003 Del i neator (Type II1) 5. 000 0. 000
EACH 0. 000 0. 00
40. 44000 0. 000 0. 00
0160 612-00039 Del i neator (Flexible) (Surface Munted) 6. 000 0. 000
EACH 0. 000 0. 00
56. 97000 0. 000 0. 00
0165 613-07000 Pull Box (Special) 2.000 0. 000
EACH 0. 000 0. 00

3, 347. 46000 0. 000 0. 00



CONTI D: C24212 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 24212-BI D ESTI MATE RUN 09/ 09/ 2021
PRQIECT: CR100- 355 ESTI MATE NO 0001 09: 46: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 613-07001  Type One Pull Box 28.000 0. 000
EACH 0. 000 0. 00
1, 342. 35000 0. 000 0. 00
0175 613-07002 Type Two Pull Box 5. 000 0. 000
EACH 0. 000 0. 00
2,379.52000 0. 000 0.00
0180 613-07003 Type Three Pull Box 2.000 0. 000
EACH 0. 000 0. 00
2,475. 83000 0. 000 0. 00
0185 614-70150 Pedestrian Signal Face (16) (Countdown) 3. 000 0. 000
EACH 0. 000 0. 00
1, 907. 01000 0. 000 0.00
0190 614-70200  Accessible Pedestrian Signal 1. 000 0. 000
EACH 0. 000 0. 00
1, 395. 09000 0. 000 0. 00
0195 614-72860 Pedestrian Push Button 5. 000 0. 000
EACH 0. 000 0. 00
1, 190. 33000 0. 000 0. 00
0200 614-72863 Pedestrian Push Button Post Assenbly 4.000 0. 000
EACH 0. 000 0. 00
4,076. 02000 0. 000 0. 00
0205 614-72875 Loop Detector Wre 400. 000 0. 000
LF 0. 000 0. 00
9. 79000 0. 000 0.00
0210 625-00000  Construction Surveying 1. 000 0. 000
LS 0. 000 0. 00
3, 002. 25000 0. 000 0. 00
0215 626- 00000 Mobi I i zati on 1. 000 0. 000
LS 0. 000 0. 00
557, 542. 94000 0. 000 0. 00
0220 626-01114  Public Information Managenent (Tier 1V) 176. 000 0. 000
DAY 18. 000 1,251.90

69. 55000 18. 000 1, 251. 90



CONTI D: C24212 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 24212-BI D ESTI MATE RUN 09/ 09/ 2021
PRQIECT: CR100- 355 ESTI MATE NO 0001 09: 46: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 627-30410 Preformed Thernopl astic Pavenent Marking (Xwal k- St op 1, 500. 000 0. 000
Li ne
) SF 0. 000 0.00
12. 31000 0. 000 0.00
0230 630-00000 Fl aggi ng 500. 000 0. 000
HOUR 0. 000 0.00
40. 66000 0. 000 0. 00
0235 630-00007 Traffic Control Inspection 60. 000 0. 000
DAY 0. 000 0.00
187. 25000 0. 000 0.00
0240 630-00012 Traffic Control Managenent 116. 000 0. 000
DAY 0. 000 0. 00
1, 096. 75000 0. 000 0. 00
0245 630- 80335 Barri cade (Type 3 MA) (Tenporary) 8. 000 0. 000
EACH 0. 000 0.00
133. 75000 0. 000 0.00
0250 630-80340 Pedestrian Barricade (ADA) 400. 000 0. 000
LF 0. 000 0.00
37.45000 0. 000 0. 00
0255 630-80341 Construction Traffic Sign (Panel Size A) 91. 000 0. 000
EACH 0. 000 0.00
58. 85000 0. 000 0.00
0260 630-80342 Construction Traffic Sign (Panel Size B) 33. 000 0. 000
EACH 0. 000 0.00
69. 55000 0. 000 0. 00
0265 630-80355 Portabl e Message Sign Panel 4.000 0. 000
EACH 0. 000 0.00
5, 885. 00000 0. 000 0.00
0270 630-80357 Advance Warning Flashing or Sequencing Arrow Panel (B 8. 000 0. 000
Type
ype) EACH 0. 000 0.00
1, 605. 00000 0. 000 0. 00
0275 630- 80360 Drum Channel i zi ng Devi ce 200. 000 0. 000
EACH 0. 000 0.00

26. 75000 0. 000 0. 00



CONTI D:

ROADWAY

CAT NO0200

0280 630-80363

0285 630-80380

0290 630-80393

0295 630-85041

0300 700-70010

0305 700-71000

0310 700-71002

Drum Channel i zi ng Device (Wth Light) (Flashing)

Traffic Cone

St ackabl e Verti cal

Mbbi | e Attenuator

F/ A M nor Contract

CMGC Overrun Pool

CDOT Ri sk Pool

C24212
24212-BID
CR100- 355
| TEM
DESCRI PTI ON

Panel s

Revi si ons

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Page 7

ESTI MATE RUN 09/ 09/ 2021

CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH' S
UNI TS QTY TO DATE PERI D
UNI'T PRI CE

16. 000 0. 000

EACH 0. 000 0.
26. 75000 0. 000
200. 000 0. 000

EACH 0. 000 0.
9. 63000 0. 000
40. 000 0. 000

EACH 0. 000 0.
26. 75000 0. 000
35. 000 0. 000

DAY 0. 000 0.
535. 00000 0. 000
30, 000. 000 0. 000

F A 0. 000 0.
1. 00000 0. 000
80, 000. 000 0. 000

FA 0. 000 0.
1. 00000 0. 000
90, 000. 000 0. 000

F A 0. 000 0.
1. 00000 0. 000

CAT 0200 CURRENT AMI $ 1,819,495.30% 1, 251.

PRQJECT TOTAL CURRENT AMI $ 1,819,495.30$% 1, 251.

09: 46: 11
CUMULATI VE
AMOUNT

00
0. 00

00
0. 00

00
0. 00

00
0. 00

00
0. 00

00
0. 00

00
0. 00
90 $ 1,251. 90
90 $ 1, 251. 90



